harness when working from the lift.

CONTRACTOR PRODUCTION REPORT o
(ATTACH ADDITIONAL SHEETS IF NECESSARY) ul10, 201
CONTRACT NO TITLE AND LOCATION REPORT NO
N40080-17-C-0505 Repairs to Paint & Blast Shop, Bldg. 339NS, NSA Annapolis 032
CONTRACTOR SUPERINTENDENT
Lansdowne Construction Fredrick K. Gerheiser, PE
AM WEATHER PM WEATHER MAX TEMP (F) MIN TEMP (F)
WORK PERFORMED TODAY [ Add || Del |
Asche,d”'e WORK LOCATION AND DESCRIPTION EMPLOYER NUMBER TRADE HRS
ctivity No
Bldg 339NS Weld Shop - Installing UH . Pipefitter; Pipefitter
64;65;70;71 BPI Mechanical 2 . 20
3-3,3-4,3-7,3-8,3-9 Apprentice
JOB WAS A JOB SAFETY MEETING HELD THIS DATE? (e YEs (C no TOTAL WORK HOURS ON JOB
SAFETY (If YES attach copy of the meeting minutes) SITE. 20
WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? C ves (@ no THIS DATE, INCL CON'T SHEETS
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK
HOURS FROM PREVIOUS 460
WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/HAZMAT WORK DONE? C ves (@ o REPORT
(If YES attach statement or checklist showing inspection performed)
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? ;?:QTL goggNHS?LRJSéTFIZ?\‘M 480
(If YES attach description of incident and proposed actions.) F YES (: NO
Schedule LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED
Ativity No SAFETY REQUIREMENTS HAVE BEEN MET Add
64: 65 70+ 71 Proper wearing and use of PPE; working from a lift and proper operation and tie-off requirements; wearing of a
I I I

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

Add

Del

Schedule
Activity No

Submittal #

Description of Equipment/Material Received

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.

ASCctli'\vei;iyull\;eo Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used
Add [ Del |
Schedule
Activity No REMARKS
64; 65;70; 71 UH 3-3, existing in General Shop Bay (Room 103), relocated to Paint Spray Bay (Room 101).

these two UHs.

Do not have access to UH 3-5, 3-6 in General Shop Bay (Room 103) due to Navy equipment blocking access to

Cannot access Sanding Bay (Room 102) due to blasting/painting ops by Navy contractor blocking entrance
outside of this room. Need access for scissor lift to enter Room 102.

Waiting on delivery of steam traps.

Fredrick K.
Gerheiser

Digitally signed by Fredrick K.
Gerheiser

Date: 2018.07.10 15:48:37 -04'00'

Jul 10,2018

CONTRACTOR/SUPERINTENDENT

DATE

4296/2C (9/98)
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